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Site Description
Refer to Pollution Report #1

Current Activities

During the week ending September 22, 2007, Arcadis BBL collected three pre-construction
soil samples from the turnaround area located approximately 30 feet from the old entrance to
the Plainwell Dam work area (K25736 to K25738); four sediment samples from Area 6B
(K55309 to K55312); and two water samples from the Kalamazoo River (K30655 and
K30656). Arcadis BBL split K55311 with START (Note: The START-designated name for
the sample is APS-092007-07-SD/K55311).

Arcadis BBL also continued taking turbidity readings from three locations in the Kalamazoo
River (one upstream and two downstream of the excavation areas).

Terra completed the excavation of sediment from Island 1 (which is located downstream of
U.S. 131 and Island 2); continued the building of an access road to, and alongside, Area 6B;
deployed a silt curtain along the riverside perimeter of Area 6B; initiated the excavation of
sediment from Area 6B; initiated and completed grubbing activities in the area designated as
Staging Area 3S; initiated the decommissioning of Staging Area 2S and the building of an
access road to Staging Area 3S; and initiated the construction of a water treatment pad at the
Plainwell Dam work area. Terra shipped seven loads of non-TSCA-leve] sediment (297.95
tons) to the C & C Landfill in Marshall, Michigan.

The Terra contractor, King Company, began preparing the Plainwell Dam powerhouse area



for the construction of the water control structure.

During the week ending September 29, 2007, Arcadis BBL collected four sediment samples
from Area 6B (K55313 to K55316); and two water samples from the Kalamazoo River
(K30658 and K30659). Arcadis BBL also continued taking turbidity readings from three
locations in the Kalamazoo River (one upstream and two downstream of the excavation
areas).

Terra continued its construction of Staging Area 3S (including the lining of the area with
geofabric and a high-density polyethylene layer); removed the silt curtain in Area 1; began to
water the vegetative mat in Area 1; began and completed the grubbing of vegetation in the
section of the Plainwell Dam work area where the King Company will build the water control
structure; began and completed the building of an earthen berm downstream of the location
where King will build the water control structure; and began laying topsoil in Area 6B.

The King Company initiated the construction of the water control structure.

During the week ending October 6, 2007, Arcadis BBL collected one post-construction five-
point composite soil sample from Staging Area 2S, following the decommissioning of this
staging arca (K25739); and two water samples from the river (K30661 and

K30662). Arcadis BBL also continued taking turbidity readings from three locations in the
Kalamazoo River (one upstream and two downstream of the excavation areas).

Terra continued the construction of Staging Area 3S and the direct-loading of impacted
sediment, from Area 6B 1, into dump trucks. Terra began pumping water out Coffer Dam
Area 1, began deploying a silt curtain in Area 7, and began pumping water out of the bermed
area immediately downstream of the former Plainwell Dam powerhouse. Terra shipped 59
loads of non-TSCA-level sediment (2,887.81 tons) to the C & C Landfill in Marshall,
Michigan.

The King Company continued its operations related to the construction of the water control
structure, while RMT began to establish a 5 to 1 slope along the shoreline of the 12th Street
Landfill. JF New initiated and completed the restoration of Areas 3B and 4B.

During the week ending October 13, 2007, Arcadis BBL collected seven five-point
composite sediment samples from Area 6B1 for the purpose of verifying the cleanup of Area
6B1 (K55317 to K55323), three water samples from the water treatment system located at the
Plainwell Dam work area (W_CDA1_Influ_0001, W_CDA1_Mid_0001, and
W_CDAI1_Efflu_0001), 11 soil samples from the work area encompassing Areas 2B to 4B
(K25740 to K25750), and two water samples from the Kalamazoo River (K30664 and
K30665).

Terra inttiated and completed the grading of the backfill in the area encompassing Staging
Area 285; initiated the excavation of sediment from Coffer Dam Area 1, as well as the
deployment of a pugmill at Staging Area 5S; and continued the excavation of sediment from
Area 6B1 and the direct-loading of Area 6B sediment into dumptrucks. Terra also continued



to pump water from the bermed area immediately downstream of the former Plainwell Dam
powerhouse; and treated this water in the water treatment system staged at the Plainwell Dam
work area. Terra shipped 74 loads of non-TSCA-level sediment (3,653.41 tons) tothe C & C
Landfill in Marshall, Michigan.

The King Company continued its operations related to the construction of the water control
structure, while RMT laid geofabric and river run rock along the shoreline of the 12th Street
Landfill area.

During the week ending October 20, 2007, Arcadis BBL collected two sediment samples
from Area 6B1 (K55324 and K55325), and split one of these samples with START
(K55325). Note: The START-designated name for this sample is APS-101507-09-
SD/K55325. Arcadis BBL also collected 16 water samples from the water treatment system
located at Staging Area 3S (W_SA3S_Influ_0001 to W_SA3S_Influ_0003,
W_SA3S_MidA_0001 to W_SA3S_MidA_0003, W_SA3S_MidB_0001 to
W_SA3S_MidB_0003, one duplicate sample (W_SA3S_Dup_0001), W_SA3S_EffluA_0001
to W_SA3S_Efflu_0003, and W_SA3S_EffluB_0001 to W_SA3S_EffluB_0003); three
water samples from the water treatment system located at the Plainwell Dam work area
(W_CDA1_Influ_0002, W_CDAL_Mid_0002, and W_CDA1_Efflu_0002), and two water
samples from the Kalamazoo River (K30667 and K30668). Arcadis BBL also continued
taking turbidity readings from three locations in the Kalamazoo River (one upstream and two
downstream of the excavation areas).

Terra began backfilling the western end of Area 6B1 with sand, and continued to excavate
sediment out of Coffer Dam Area 1. Terra also excavated sediment from Area 7, and
shipped two loads of non-TSCA-level sediment (47.87 tons) to the C & C Landfill in
Marshall, Michigan. '

The King Company continued its operations related to the construction of the water control
structure.

During the week ending October 27, 2007, Arcadis BBL collected five water samples from
the water treatment system located at Staging Area 3S (W_SA3S_Influ_0004,
W_SA3S_MidA_0004, W_SA3S_MidB_0004, W_SA3S_EffluA_0004, and
W_SA3S_EffluB_0004), three water samples from the water treatment system located at the
Plainwell Dam work area (W_CDA1_Influ_0003, W_CDA1_Mid_0003, and
W_CDA1_Efflu_0003), one soil sample from Consumers Energy property located
immediately west of the entrance to the Plainwell Dam work area (K25751), and three water
samples from the Kalamazoo River (K30670 to K30672). Arcadis BBL also continued
taking turbidity readings from three locations in the Kalamazoo River (one upstream and two
downstream of the excavation areas).

Terra excavated sediment from Coffer Dam Area | and staged this sediment at the 5S
Staging Area; began laying topsoil in Area 6B1; continued to adjust the silt curtain in Area 7
(including the installation of three metal sheets and metal fencing at the upstream point of the
area); began excavating sediment from Area 7; and began loading sediment from Staging



Area 58 into dumptrucks for shipment to the landfill. Terra shipped 25 loads of non-TSCA-
level sediment (1,166.64 tons) to the landfill in Marshall, Michigan.

The King Company continued its operations related to the construction of the water control
structure, while RMT completed the 5 to 1 slope along the shoreline of the 12th Street
Landfill area, as well as the laying of topsoil along this slope. Also, an RMT contractor,
Frontier Solutions, seeded the topsoil at the 12th Street Landfill area, laid a synthetic fabric
over the slope, and hydroseeded the slope. Consumers Energy de-energized the powerlines
over the Plainwell Dam work area.

During the week ending November 3, 2007, Arcadis BBL collected nine water samples from
the water treatment system located at Staging Area 3S (W_SA3S_Influ_0005 and
W_SA3S_influ_0006, W_SA3S_MidA_0005, W_SA3S_MidB_0005 and
W_SA3S_MidB_0006, W_SA3S_Dup_0002, W_SA3S_EffluA_0005,
W_SA3S_EffluB_0005, and W_SA3S_Efflu_0006). Arcadis BBL also took turbidity
readings from three locations in the river (one upstream and two downstream of the
excavation areas).

Terra continued to excavate the impacted sediment from Coffer Dam Area 1 and continued to
haul this sediment to Staging Area 5S for treatment; initiated the setup of a pugmill at
Staging Area 3S; continued the deployment of silt curtains in Areas 7 and 8; continued to
pump water out of Coffer Dam Area 1 and continued to treat this water on site; and continued
to excavate sediment from Area 7. Terra shipped 28 loads of non-TSCA-level sediment
(1,289.79 tons) to the C & C Landfill in Marshall, Michigan.

The King Company continued to build the water control structure, while RMT graded
approximately four truck loads of sand over the surface of the 12th Street landfill.

During the week ending November 10, 2007, Arcadis BBL collected five water samples from
the water treatment system located at the Plainwell Dam work area (W_CDA1_TS002,
W_CDAI1_TS003, W_CDAT1_Influ_0004, W_CDA1_Mid_0004, and
W_CDAI1_Efflu_0004); and four water samples from the Kalamazoo River (K30675,
K30677, K30674, and K30676), and continued taking turbidity readings from three locations
in the river (one upstream and two downstream of the excavation areas.)

Terra continued to excavate the impacted sediment form Coffer Dam Area 1 and continued to
haul this sediment to Staging Area 5S for treatment; initiated the demolition of the concrete
retaining wall of the former Plainwell powerhouse; and continued the excavation of sediment
from Area 7. Terra shipped 27 loads of non-TSCA-level sediment (1,224.66 tons) to the C &
C Landfill in Marshall, Michigan.

The King Company continued to build the water control structure.
To date, Terra has excavated and restored approximately 6,800 linear feet of shoreline along

the Kalamazoo River. The total to date of material excavated and disposed is 31,304 tons
which equates to approximately 24,080 cubic yards.



Planned Removal Actions
Refer to Pollution Report #1

Next Steps

Complete the installation of the water control structure at the Plainwell Dam; complete
exavation of sediment downstream of the water control structure in preparation for the
installation of erosion protection measures; complete the demolition of the former Plainwell
powerhouse; and complete the sampling of Area 7.

Key Issues
None

Estimated Costs *

Total To | %

_ Budgeted Date | Remaining | Remaining
Extramural Costs |
RST/START | $150,000.00| $113,034.00 $36,966.00;| 24.64%.
Intramural Costs
Total Site Costs ; $150,000.00[ $113,034.00| $36,966.00|  24.64%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/kzooplainwell




